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May 3, 2016

Contract No.: C203046

WBS Element No.: 17BP.1.R.50
TIP No.: N/A

F.A. No.: N/A

County: Dare, Hyde

"Replacement of 5 Bridges in Dare County, 2 Bridges in Hyde County, and 5 Culverts in Hyde
County"

Contractor: Corman Construction, Inc.

MEMORANDUM TO: Mr. J. D. Jennings, P. E.
Division Engineer

DocuSigned by:
FROM: Mr. R. A. Hancock, P. E.
State Construction Engineer @A HMOW-'E» ) k’ﬁb
OF2A655AC4F34C5...

SUBJECT: Final Acceptance of Project
A final inspection for the above referenced project was held on March 24, 2016.

Mr. J. D. Metcalfe, Bridge Construction Engineer, has advised that all work has been completed
on the project. This will be your authority to accept it and take it over for maintenance as of
March 24, 2016.

The twelve-month guarantee for Bridge Sites 470002, 470016, and 470018 began when
partially accepted on September 4, 2015 and ends September 4, 2016.

The twelve month guarantee for Bridge Sites 270003, 270010, 270013, 270015, and
270016 began on March 24, 2016 and ends March 24, 2017.

This completes the entire project.

cc: Mr. J. F. Sullivan, IlI, P. E.
Mr. Jeff E. Thatcher
Mr. R. W. Midgett , P. E.
Mr. D. S. Lee, P. E.
Corman Construction, Inc.
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